
To: CN=Richard Parkin/OU=R 1 O/O=USEP A/C=US@EPA;CN=Ph ii 
North/OU=R 1 O/O=USEP A/C=US@EPA; CN=Palmer Hough/OU=DC/O=USEP A/C=US@EPA; CN=Jeff 
Frithsen/OU=DC/O=USEPA/C=US@EPA;CN=Glenn Suter/OU=Cl/O=USEPA/C=US@EPA[]; N=Phil 
North/OU=R 1 O/O=USEPA/C=US@EPA;CN=Palmer Hough/OU=DC/O=USEP A/C=US@EPA;CN=Jeff 
Frithsen/OU=DC/O=USEP A/C=US@EPA;CN=Glenn Suter/OU=C l/O=USEP A/C=US@EPA[]; N=Pal mer 
Hough/OU=DC/O=USEPA/C=US@EPA;CN=Jeff Frithsen/OU=DC/O=USEPA/C=US@EPA;CN=Glenn 
Suter/OU=Cl/O=USEPA/C=US@EPA[]; N=Jeff Frithsen/OU=DC/O=USEPA/C=US@EPA;CN=Glenn 
Suter/OU=Cl/O=USEPA/C=US@EPA[]; N=Glenn Suter/OU=Cl/O=USEPA/C=US@EPA[] 
Cc: [] 
From: CN=Sheila Eckman/OU=R1 O/O=USEPA/C=US 
Sent: Tue 7/26/2011 7:00:04 PM 
Subject: Worksheet for Thursday's Bristol Bay schedule call 

I am attaching a rough draft of a detailed schedule for our call on Thurs. We may want to change this 
quite a bit, but it gives you an idea of the detail I am looking for and some of the questions we need to 
work through. I didn't see a project outline from Jeff and Glenn but my email is not working and I have no 
messages from today. I'm hoping we'll have a draft outline by Thurs and Phil will have checked with the 
contractors, so we can put it all together and come up with a coordinated approach and schedule. 

Please be aware that my email is down (I using web mail for this) so call me if you have questions/etc. 
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